SOIL REMEDY ALTERNATIVE SZ2c:

IN SITU STABILIZATION

Total: $3,343,491
treatment area: 2.19 acres
1. Mobilization $18,019
Assume 32 D6 Dozer (4) $86.63  per hour $2,772
Assume 32 compactors (4) $86.63  per hour $2,772
Assume 24  Water Truck (4) $86.63  per hour $2,079
Assume 24 Dump Truck (4) $86.63  per hour $2,079
Assume 32 924 Loader (4) $86.63  per hour $2,772
Assume 64 210 trackhoe (8) $86.63  per hour $5,544
2. Foundation and Pavement Removal $190,793
Assume 95,396 sqft $2.00 per hour $190,793
3. Excavation (50 cubic yards per hour) $527,925
Assume 2,004 trackhoes $165.31  per hour $331,229
Assume 502 contractor supervisor $66.00 per hour $33,115
Assume 2,004 dump truck $81.64  per hour $163,581
4. Stablization $1,472,516
Assume 16,621 fly ash $32.24  per ton delivel $535,865
Assume 2,004 trackhoes $165.31  per hour $331,229
Assume 1,002 dozers $127.89  per hour $128,126
Assume 1,002 compactors $87.65  per hour $87,812
Assume 1,002 loader at stock pile $101.63  per hour $101,817
Assume 1,002 water wagon $81.64  per hour $81,790
Assume 1,002 dump truck $102.72  per hour $102,909
Assume 1,254 compaction tests $45.00 per hour $56,409
Assume 250 contractor supervisor $66.00 per hour $16,503
Assume 1,002 labor $30.00 per hour $30,055
5. Confirmation Sampling $127,669
Assume 35 samples (16 samples per acre) $0
Assume 35 SPLP confirmation sample $845 per sample $29,609
Assume 196 days rental equpment at $500 per day $98,060
6. AMEC Excavation Contractor Field Oversight $164,208
Assume 6.5 months office trailer at $500 per month $3,269
Assume 144  days per diem/lodging/truck rental $260 per day $37,393
Assume 1,437 hours AMEC field supervisor at $86  per hour $123,545
7. Project Management & Reporting $285,113
Assume 1 Report $35,000 Lump Sum $35,000

AMEC project management at 10% of

Assume all other cost $250,113
8. Contingency $557,248
Assume 1 Continegency 20% $557,248
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